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Precipitation Condition

Diary: Dispute

Work description.

Wednesday, January 15, 2014
Fender Module Erection

Day 9: Modules RN3D & RN4B

These modules constitute modules 12 & 13 of 16 to be erected over the last 9 days. As has been the
norm, the work begins by the placement of the spreader beam over the module followed by the tensioning
of the high strength rods that are used in connecting the spreader beam to the module. This operation is
done on the barge carrying the modules (Barge 217). Once complete, this barge is positioned next to DB
Paula, which in return hoists the module and swings it over to its final location where it is installed.
By 10:00, this module was already in the water and rough adjusted. A diver had been in the water
already. This diver surfaced at about 10:10 having communicated his acceptance of the erection to the
folks on the barge. By about 10:30, the DB was moving away from the N. W. corner of the Tower, where it
had just erected module RN3D and headed to the N. E. corner of the T1 Tower. Once positioned on the N.
E. corner, the DB was going to erect module RN4B.
By 10:40 the permanent and the temporary PT rods were installed on module RN3D.

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:

Elev.: North 5/8" High & South 3/8" High;
Laterally: OK
Hor.: Out by ONLY 1/8" on the South Side & 3/8" on the North

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN3D
Nort hSouth

Rib #1 (N.) 540 535
Rib #2 (mid.) 555 550
Rib #3 (S.) 550 555

Between RN3D & RN2C
Gap:45mm
V. Offset: 29mm
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H. Offset: 25+mm RN2C W. of RN3D

At 13:05, the module RN4B was hoisted by DB Paula and shortly thereafter Barge 217 moved away from
the DB with the 3 remaining modules.

At 13:30, this module broke the water and continued to be lowered. It was soon discovered that there was
a problem in the erection of this module, which was due to the unbalanced loading of the module. The
fender was leaning heavily to the North side. The installation of the spreader beam in the wrong location
had resulted in the shifting of the center of gravity to the North side. The next hour was spent addressing
this problem.

At 15:00, a diver who was sent down communicated with the folks monitoring his movement that there
were a few low spots on the ribs and that the module had to be adjusted. I was present during this
conversation that took place with the diver who has a camera relaying live images to the supervising diver.

At 15:20, the fine tuning of the fender module began.

At 15:40, the diver deemed the adjustments adequate and the final location of the fender acceptable.

At 15:50, the rods were de-tensioned and the spreader beam removed.

Fender Module RN4B
North South

Rib #1 (N.) 565 560
Rib #2 (mid.) 575 565
Rib #3 (S.) 560 575

According to Chad Durant, Dutra’s surveyor the numbers for this module are as follow:
Elev.: High: North 3/8" & South ½";
Laterally: Needs to move South by 1";
Hor.: Out by 1 ½";

Between RN4B & RN4A

Gap:395mm 4A E. of 4B (Closure)
V. Offset: 15mm
H. Offset: <25mm

The preceding measurements were taken once the workers were done with the spreader beam and the PT
rods installation.

Other matters of Note:

*M. Awal my lead, relayed a message from Bill Casey, the RE that the one week extension beyond the
January 31st he had granted in previous conversations, is off the table. This means that according to him,
I should leave the Pier at the end of January. It is just a coincidence that he has pulled this offer a couple
days after I discussed the death of an ABF welder in the Tower and the fact that there were whispers
surrounding this issue that the fumes may have contributed to his death. As explained earlier, my relaying
of the message was ONLY meant to raise awareness in the management so that CT is not held liable
unjustly for possible violations that are not committed by CT. Furthermore, if I happen to be on the Pier
past January 31st, I am not allowed to be at the job site per his directive.

*A conversation with Ernie, CT safety Officer, who told me that the air monitoring in the OBG & Tower is
set to start on Tuesday. He indicated that the monitoring will be coordinated with CCC & ABF. When
asked if he could keep me in the loop, he was quite non-committal.

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES
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DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

0.00

*E0620562

0.00

No

0.00 0.00

3.00

*E0660562

1.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0640562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

Joe DunlapBarge Captain 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

GEN Terry MURRAYSupervisor 8.00 2.00 0.00 10.00

JNM SAMI TAVAKEPiledriver 8.00 2.00 0.00 10.00

JNM RON TORRESPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

Bill BurchOperator 8.00 2.00 0.00 10.00

JNM jasonPiledriver 8.00 2.00 0.00 10.00

Garret silvaBarge Captain 8.00 2.00 0.00 10.00

Ryan LarderBarge Captain 8.00 2.00 0.00 10.00

JNM GREG HAUFLERPiledriver 8.00 2.00 0.00 10.00

david lumsdenSupervisor 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

JNM ben UtoloaPiledriver 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

Alex VelezUnderwater Diver 8.00 2.00 0.00 10.00

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ERNESTO SOLONPainter 0.00 0.00 0.00 0.00

JNM LUIS PANIAGUAPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JNM HECTOR GUITTEREZPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENW.07804-0120F4 Tower Lift 02 External Paint Tower NW

CERTIFIED COATINGS COMPANY
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Bid Item: 078 T-L02-ESE.07804-0120F4 Tower Lift 02 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ESW.07804-0120F4 Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INE.07804-0120F4 Tower Lift 02 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-INW.07804-0120F4 Tower Lift 02 Internal Paint Tower NW

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISE.07804-0120F4 Tower Lift 02 Internal Paint Tower SE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Bid Item: 001 0-BCS-ELS.323CCO-323 Pier T1 Bubble Curtain System

DUTRA MATERIALS

Attachment

Page 5 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 507 Date: 15-Jan-2014 Wednesday

Page 6 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 507 Date: 15-Jan-2014 Wednesday

Page 7 of 7ddrRptbyBidItem


